
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:46 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 837 Date: 25-Mar-2013 Monday

Approved Date:

Shift Hours: 0700 1730 Break: 30min Over Time: 2hrs

Const Calendar Day: 294

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool
GENERAL:
•Email review
•0800 hrs SAS Staff Meeting
•Received and reviewed RFI 3240 – CCO 216 – Expansion Joint Details: Department Furnished Hardware
•Received and reviewed RFI 3113R01 – Hinge K: Seismic Expansion Joint
•Site visit to Hinge AE
•Received message from Gary Thomas (METS) about skid testing. I called him back and left a message.
•Gathered Hinge Plan Sheets for Paul Chung (Gerald Desmond Bridge reviewer)
Hinge KE:
•FSHCC formwork installation
Hinge KW:
•Touch-up concrete under deck plates
Hinge AE and AW:
•Install support plates at AE.
•See Parvis Jalali’s diary for details on these operations.
Accrued 2 hours of overtime covering the Contractor's hours.
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